



J7

Joint Transformation and Concepts

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS	
CCJO	IDA/J7 talks on International Red Team in Nov 06 completed 19 Apr
	IDA/J7 additional talks on International Red Team in Nov 06 scheduled TBD
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Defense and Civil Support	2 nd OPSDEPS conducted 5 Apr 06
	Additional Planner-level coordination directed by OPSDEPS
	Author: USNORTHCOM (J5)
Strategic Deterrence	Red Team conducted 11 Apr 06
	Planner Review scheduled for 28 Apr 06
	Author: USSTRATCOM (J5)

As of 20 April 2006

Joint Concept Status

Major Combat Operations	Planner-Level Review completed
	Document under revision
	Author: USJFCOM (J9)
Stability Operations: Military Support To Security, Transition & Reconstruction	Red Team conducted 13 Apr 06
	Planner level review scheduled 21 Apr - 5 May 06
	Author: USJFCOM (J9)
JOINT FUNCTIONAL CONCEPTS	
Training	Working group meeting conducted 14 Apr 06
	FCB review scheduled for week of 17 Apr 06
	Author: OUSD (P&R) / J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	JROC approved 4 Aug 05
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J8 (FM FCB)
Net Centric	JROC approved 7 Apr 05
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J6 (NC FCB)

As of 20 April 2006

Joint Concept Status

Battlespace Awareness	JROC approved Dec 03
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	JROC approved Dec 03
	Revision window: Jun 06 - Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	JROC approved Feb 04
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	JROC approved Dec 03
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	JROC approved Dec 03
	Revision window: Jun 06 - Jun 07
	Author: Joint Staff J8 (FP FCB)

As of 20 April 2006

Joint Concept Status

JOINT INTEGRATING CONCEPTS

Joint Forcible Entry Operations (Version 0.92A3)	CBA terminated at FNA in Feb 05; JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining. CBA Completed in Nov 05. JROCM 257-05.
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike - Raid Scenario	FNA approved Nov 05. JROCM 258-05
	Currently in expanded FNA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	FNA concluded; USA sponsored JCD submitted 22 Aug 05; CBA status briefed to FP FCB on 15 Dec 05; IAMD CBA briefed to JCB on 17 Feb 06
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	Approved by JCS TANK 1 Aug 05; FAA Briefed to JCB on 5 Oct
	Currently in FNA
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 20 April 2006

Joint Concept Status

Joint Logistics	Version 1.0 Released 7 Feb 06
	FSA in progress
	Author: USA (G4) & USTRANSCOM / CBA led by Joint Staff J4 (JL FCB)
Joint Command and Control	JCS-approved 29 Aug 05; FNA IIT #2 scheduled for 9-11 May 06
	Currently in FNA
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	OPSDEPS and JCS Approved v 1.0 for CBA on 26 and 27 Oct 05
	Currently in FAA
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	AO Workshop conducted 10 Apr 06
	Red Team scheduled for 28 Apr 06; Planner review TBD
Joint Concept Steering Group (JCSG) Notes	
1) Quarterly JCSG Workshop scheduled for 31 May-01 Jun 06 2) CJCSI 3010.02B, JOpsC Development Process, signed by CJCS Jan 06	

As of 20 April 2006